
Dimock Work Schedule for 2/13 to 2/20 

2/13 - Sampling 4 residents. Final Data input from EPA sampling in Scribe database. Historical 
Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm 
update call. 

2/14 - Sampling 2 residents. Final Data input from EPA sampling in Scribe database. Historical 
Data input from non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm 
update call. 

2/15 - Sampling suspended until 3/5. Final Data input from EPA sampling in Scribe database . 
Historical Data input from non-COA homes. Water delivery to 4 homes. 

2/16, 17. - Final Data input from EPA sampling in Scribe database. Historical Data input from 
non-COA homes. Water delivery to 4 homes. Review of Prelims (8am). 2pm update call. 

2/18, 19 - Water delivery to 4 homes. 

2/20 - Water delivery to 4 homes. Final Data input EPA sampling in Scribe database. 

2/21 - Begin to visit homes with CICs/OSCs and TOX (if exceedences) and ATSDR if available. 
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